CHANGE ORDER FORM

CHANGE ORDER NO. 20 DATE: May 30, 1980

OWNER: Hamilton Township Municipal Authority ARROWOOD, INCORPORATED
, CONSULTING ENGINEERS

PROJECT: Waste Water Collection System
E.P.A. No. C-420916010

CONTRACT NO. Alternate No. 1 - Pipeline CONTRACTOR: The Gerl Construction Company
. Post Office Box 21
Glen Rock, Pennsylvania 17327

THE FOLLOWING CHANGE IN THE CONTRACT LIMITS HAS BEEN REQUESTED BY THE: Owner

DESCRIPTION: Provide improved shoulders, one half, and full roadway paving overlay restoration
consisting of 1" of ID-2A bituminous concrete wearing course plus base course where required,
in addition to trench restoration as specified by the Contract. The roadways affected by this
change order are shown on the following sheets of the Plans: h

Contract No. 1, Shts: 2, 3, 4, 5, 6, & 7

Contract No. 2, Shts: 3, 4, 5, 6, 7, 9, 10, 12, 13, 14, 15, 16, 25, 26, 27, & 28

Contract No. 3, Shts: 15, 16, 18, 19, & 20

Contract No. 4, Shts: 8, 9, 14, 15, 16, 22 & 23
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UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:
ELICIBLE ITEMS

ITEM| DESCRIPTION UNIT UNIT TOTAL TOTAL ORIGINAL | REVISED | TOTAL TOTAL REMARKS
NO. PRICE UNITS UNITS TOTAL TOTAL ADDITION | DEDUCTION
ORIGINAL | REVISED | COST COST
67 |9'" Rein.ConcBasd S.Y. 54.90 69.1 . 171.0| 3,793.59| 9387.90 5,594.31 + 101.9 s.y.
68 |5" B.C.B.C. S.Y. 22.90f 4,769.24] 5,054.05109,215.60|115737.75 6,522.15 + 284.81 S.Y.
69 |1-1/2"1D-2A BCB] S.Y. 9.40 - 69.1 0 649,54 0 649.54] - 69.1 S.Y.
70 |1"ID-2A B.C.W.C} s.v. 2.55 7,094.9 | 47,562.18] 18,092.00(121283.56| 103,191.56 +40,467.28 S.¥Y.
71 |1-1/2"ID-2ABCW(Q S.Y. 6.951 4,769.24( 1,790.42] 33,146.22| 12443.42 20,702.80) - 2,978.82 S.Y.
76 |Imp.Shld.Replmt} S.Y. 3.05{ 9,919.7 4,229.66 30,255.08] 12900.46 17,354.62{ - 5,690.04 S.Y.
INELIGIBLE ELIGIBLE TOTAL 115.308.02 -38,706.96 SUB~-TOTALS

PRESENT TOTAL CONTRACT AMOUNT:

THIS CHANGE:

REVISED TOTAL CONTRACT AMOUNT:

$514,819.19

$4,851,772.50

$3,366,391.69

+$ 3,721.33

+$

76,601.06

S 80,322.39

$516,540.52

$4,928,373.56

$5,446,914.08

TOTAL COST CHANGE:

$80,322.39

§76,0601.06 Addition (Eligibly
+$ 3,721.33 Addition (Ineligit:

$80,322.39 Total Addition

Addition
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UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:
INELIGIBLE ITEMS

ITEM| DESCRIPTION UNIT UNIT TOTAL TOTAL ORIGINAL | REVISED | TOTAL TOTAL REMARKS
NO. PRICE UNITS UNITS TOTAL TOTAL ADDITION | DEDUCTION
ORIGINAL | REVISED | COST COST '
6  |9"Rein.Conc.Bas S.Y. 54.90 168.6 217.01 9,256.14{11,913.30 . 2,657.16 +  48.4
7 5" B.C.B.C. S.Y. 22.84 785.9 1,018.94 17,981.39|3,313.58 5,332.19 + 233.05
8 1-1/2"1D-2A BCBG S.Y, 9.4( 168.6 0 1,584.84 0 1,584.84 - 168.6
9 1-1/2"ID~2A BCW(¢ S.Y. 6.9 785.9 405.23 5,462.01{2,816.49 2,645.52 - 380.65
10 1"ID-2A BCWC S.Y. 2.59 168.6 323,02 429.93 823.70 393.77 +  154.42
14 Imp.Shld.Replmt| S.Y. 3.00 - 327.7 183.849 983.10 551.67 431.43 - 143.81
. 8,383.12 4,661.79 SUB-TOTALS

3,721.33 Addition (Ineligible)
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